

Integrated Community Engagement Program 23/24

The below table is a forecast of the timelines for the development or review of key strategies, plans or policies that include engagement for 23/24:

Some of these dates are indicative only and the document will continue to be refined.

The dates within the integrated community engagement framework are a forecast, indicating expected timelines, noting there may be legislative or other reasons why these may need to be modified over the life of the plan							
	Project Planning	Research and Data	Draft	Consult	Analyse and Amend	Adopt and 'close the loop'	Related activities
	May involve Council Member engagement	May involve targeted stakeholder engagement		Will involve broader community engagement			
Strategic Plan 2024-2028	Jan 23	Jan – April 23	July – Aug 23	Sep 23 – Oct 23	Aug –Nov 23	Dec 23	All
City Plan	2022	Jan-Oct 23	Oct – Nov 23	Feb 24	Mar – May 24	June 24	Strategic Plan, Transport Strategy, Asset Management Plan's, Economic development policy, Housing policy
Transport Strategy	Nov 23 – Aug 24	Nov 23 – Mar 24	April 24	April - 24 (on M&P Framework) May-June 2024 (-on draft Strategy documents)	May 24 – Jul 24	Aug 24	Strategic Plan, City Plan Asset Management Plan's
Economic Development Strategy	Aug 22- Jul 2023	Aug 22- Oct 23	Nov 23	Dec 23 – Dec 24	Feb-Apr 24	Apr/May 24	Strategic Plan, Housing Policy, AEDA Strategic Plan, Strategic Property Action Plan
Asset Management Plans	July 23 – Dec 23	July 23 – Dec 23	Sept 23 – March 24	April – May 24	June 24	June 24	Strategic Plan, City Plan, Other Asset Management Plan's
Community Engagement Policy	Jan 23 – Mar 23	April 23 - current	April 23 - Current	Nov 23 (pending charter)	Feb – Mar 24	May 24	All

Housing Policy	Feb-May 23	Apr- Sep 23	Oct 23	Oct-Nov 23	Nov 23	Dec 23	Economic Development Strategy, Strategic Property Action Plan
Annual Business Plan and Budget 24/25	Oct – Dec 23	Dec 23 – Feb 24	Jan -April 24	April – May 24	June 24	June 24	All
Encroachment Policy update	3 Oct 23	July 23 – Sep 23	Oct 23	Oct – Nov 23 (4 week public consultation period)	Mar – Oct 23	Late 23 – early 24	N/A
Behavioural Support Policy	May 23	N/A	Aug 23	Sep 23	Oct 23	Oct 23	TBC
Draft Code of Practice for Access to Council and Committee Meetings and Documents	Sep 23	N/A	Sep 23	Oct 23	Oct/Nov 23	Nov 23	General Election in November 2022, legislatively need to review within 12 months following election
Urban Greening Strategy	July 22 - Oct 22	Oct 22	Sep 23	Sep 23	June 23	Mar/Apr 24	Transport Strategy, Strategic Plan, City Plan,
By-laws	TBC	TBC	TBC	TBC	TBC	June 24	TBC
Cultural Policy/Cultural Strategy	TBC	TBC	TBC	TBC	TBC	TBC	TBC
Disability Access and Inclusion Plan	Feb 23	Feb - Aug 23	Sep - Oct 23	Nov - Dec 23 Nov 23 - Council Draft approval for consultation	Jan – Feb 23	Mar 23	
Dry Area Regulations	Aug-Sep 23	Sep – Oct 23	Sep 23	Sep-Oct 23	Oct-Nov 23	Nov-Dec 23	

Community Engagement Projects 23/24

<i>The dates within the integrated community engagement framework are a forecast, indicating expected timelines, noting there may be legislative or other reasons why these may need to be modified over the life of the plan</i>	
Project	Community Engagement Status
<i>Newlands Lane Upgrade (Stormwater & lighting/resurfacing or closure)</i>	Completed
<i>Kingston Terrace Concept Design/Kingston Terrace East Stormwater Improvement</i>	Completed
<i>Wakefield Street Streetscape Improvement</i>	Completed
<i>Adelaide Aquatic Centre - 42-year park lands lease agreement/construction licence for development</i>	Completed
<i>City Works Permit: Yellow Berry Construct Pty Ltd and Cucci Investments Pty Ltd, full road closure of John Street</i>	Completed
<i>2024 Adelaide Fringe - Temporary closure of Rundle Road</i>	Completed
<i>Adelaide Park lands - Community Land Management Plan</i>	Completed
<i>City Works Permit: Your Say Adelaide - Flo Traffic Services and Pelligra, full road closure of Pirie Street.</i>	Completed
<i>Adelaide Town Hall Façade Conservation Works</i>	In progress (as of Sep 23)
<i>City User Profile</i>	In progress (as of Sep 23)
<i>EOI Parklands Facilities</i>	In progress (as of Sep 23)
<i>Francis Street Renewal</i>	In progress (as of Sep 23)
<i>Creating a 'greener' city</i>	In progress (as of Sep 23)
<i>Hindley Street - Main streets Revitalisation</i>	In progress (as of Sep 23)
<i>Hindley Street - temporary footpath extensions.</i>	In progress (as of Sep 23)
<i>Hutt Street - Entry Rejuvenation</i>	In progress (as of Sep 23)
<i>Hutt Street - Main streets Revitalisation (On hold)</i>	In progress (as of Sep 23)
<i>Melbourne street -Main Streets Revitalisation (On hold)</i>	In progress (as of Sep 23)
<i>Melbourne street - temporary footpath extensions.</i>	In progress (as of Sep 23)
<i>Resilient Flood Planning Project</i>	In progress (as of Sep 23)
<i>Veale Gardens</i>	In progress (as of Sep 23)
<i>Waymouth Street/Topham mall intersection</i>	In progress (as of Sep 23)
<i>Mills Terrace</i>	In progress (as of Sep 23)
<i>City Plan</i>	In progress (as of Sep 23)
<i>Cleansing Service Review</i>	In progress (as of Sep 23)
<i>Flinders Street Streetscape Improvement</i>	In progress (as of Sep 23)
<i>Draft Victoria Park Masterplan</i>	In progress (as of Sep 23)
<i>Rymill Lake/Murlawirrapurka (Park 14) Upgrade</i>	In progress (as of Sep 23)
<i>Melbourne Street Bus Stop 4</i>	Upcoming
<i>Melbourne Street - Wombat Crossing</i>	Upcoming

Resident Survey	Upcoming
Mini Golf	Upcoming
Business Survey	Upcoming
<i>South Terrace Improvements</i>	Upcoming
<i>Royal Avenue Improvements (Gilles Street to Dead End)</i>	Upcoming
<i>Hindley Street Revitalisation</i>	Upcoming
<i>Botanic Catchment Improvements</i>	Upcoming
<i>Town Clerks Walk and Park 12 Improvements</i>	Upcoming
<i>Ride to Work Day</i>	Upcoming
<i>Jeffcott Street</i>	Upcoming
<i>Leigh Street</i>	Upcoming
<i>Gouger Street Streetscape</i>	Upcoming
<i>Stephens Street and Stephens Place Upgrade</i>	Upcoming
<i>Melbourne Street Improvements</i>	Upcoming
<i>Hutt Road Entry Statement</i>	Upcoming