

**VAILO**  
**ADL**  
**500**

***CONSULTATION  
PROCESS***

***CITY OF ADELAIDE***

City Community Services And  
Culture Committee

4 June 2024

# AGENDA

Declared Area

Program Overview


Prescribed Works Period & Key Dates

Road Closures & Openings

Proposed Works / Improvements

# 2024 DECLARED AREA

The Declared Area has been developed to facilitate the delivery of Adelaide 500 objectives, while limiting disruption where possible.



# DECLARED AREA CHANGES

## – PARK 14

The exclusion of the Quentin Kenihan Inclusive Playspace.

Inclusion of an area within Park 14 between Rymill Lake and Adelaide Bowling Club.


## – 16 HUTT ST

Inclusion of the Sofia Restaurant located at 16 Hutt St.

## – PARK 16, EAST TCE

Inclusion of parkland between intersections at Angus St and Halifax St along East.

Inclusion of single lane section of East Tce south of Halifax St.



# PROGRAM OVERVIEW

19 Aug  
2024

Commencement  
of Prescribed  
Works Period

12 Nov  
2024

All Precinct  
Roads Closed

13 – 17  
Nov  
2024

Event  
Declared Period

21 Nov  
2024

All Precinct  
Roads Open

Graduated openings:  
Bartels & Hutt – 19 Nov  
Dequetteville – 19 Nov  
Wakefield – 21 Nov


26 Jan  
2025

End of  
Prescribed  
Works Period



# PRESCRIBED WORKS PERIOD & KEY DATES

- Construction will be completed in a phased approach to minimise occupation of parklands where possible
- Handover of parklands will be facilitated with CoA as required to enable the commencement of infrastructure works
- Handback of parklands will be scheduled as soon as dismantle works are complete and areas are cleared to return to open parklands space



# 2024 KEY DATES


2024 KEY MILESTONES		FROM	TO	DURATION	2023
<b>PRESCRIBED WORKS PERIOD</b>		Monday 19 August 2024	Sunday 26 January 2025	160	153
<b>ROAD OCCUPATION</b>	Hutt St, Bartels Rd & Dequetteville Tce (North Bartels)	6am Friday 8 November	6am Tuesday 19 November	11	11
	Dequetteville Tce (South Bartels)	6am Friday 8 November	3pm Tuesday 19 November	11	11
	Wakefield Rd & East Tce	6am Friday 8 November	6am Thursday 21 November	13	13
<b>E/W FOOTPATHS</b>	Central North E/W	5am Monday 16 September	5pm Sunday 22 December	63	64
	Central South E/W	6am Monday 21 October	5am Monday 2 December	42	42



# ROAD CLOSURES

## LEGEND

- 9am Thursday 31st October 2024 (Hard Closure)
- 9am Thursday 7th November 2024 (Hard Closure)
- 6am Friday 8th November 2024 (Hard Closure)







# ROAD OPENINGS

## LEGEND

- 6am Tuesday 19th November 2024
- 3pm Tuesday 19th November 2024
- 6am Thursday 21st November 2024



# PROPOSED WORKS / IMPROVEMENTS





# ***PROPOSED WORKS / IMPROVEMENTS***

- The Office of the Technical Regulator (OTR) have advised the electrical infrastructure in Park 15 and Park 16 is non-compliant to the new standards that came into effect in 2023.
- SAPN / City of Adelaide (CoA) have upgraded electrical assets in Park 13 and Park 14 to be compliant for events in those spaces, however not in Park 15 and Park 16.
- Existing SAPN/ City of Adelaide (CoA) LV Cubicles (Park 16) require upgrading to 4 pole switching and to make provisions for all temporary connections required for future events (not just Adelaide 500).
- OTR exemption for non-compliant SAPN/CoA owned permanent infrastructure will be required if upgrades are not completed prior to the 2024 event.
- SAMSB are in process of upgrading its own temporary distribution boards, and will be replacing conduits to ensure compliance to the new regulations



**VAILO**

**ADL**

**500**

14-17 NOV 2024

