Capital Works

October 2025 Update

Infrastructure & Public Works Committee

This report provides an overview of Capital Projects either complete or progressing for
the month of October 2025.




Central Market Arcade
Redevelopment

New/Upgrade

There are 450 personnel working on site.

The Northern residential/ hotel tower has

now reached Level 27 (was 23 last month) and

the Southern office tower has reached Level
13 with a Topping Out Ceremony held on 20
October 2025.

Facade: North Tower installation is now up to
Level 23 (was 17) and the southern tower
installation is up to level 6. Both the Grote
Street and Gouger Street brick fagades
continue and are at various stages.

Fit out works on the podium continue with
the southern tower at level 5 and the
northern tower at level 21.

The construction contractor continues to
work with the developer and utility providers
for services infrastructure works along the
street frontages. Council regularly meets with
the builder to manage permits and regularly
engages with Adelaide Central Market
Authority (ACMA) to lessen any impacts of
construction for the Market precinct.

O’Connell Street Main Street
Revitalisation
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Fbotpath works between Archer Street and
Tynte Street on the Eastern side were
completed in October.

Greening elements were also installed ahead
of the Official Opening of Eighty-Eight
O’Connell on Friday 17 October.

Greening — North Terrace

New/Upgrade



S |

Two new London Plane trees were pIarﬁed
outside The Playford - Adelaide on North
Terrace in October.

A Masta Vault underground system was used
to support the life of the trees.

Anzac Highway/Park Lands Trail
Traffic Signal Cables and
Conduits
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Renewal

As part of the Traffic Signal renewal program,
the Anzac Highway/Park Lands Trail crossing
was renewed in October.

Works involved replacing conduits and traffic
pits, renewing all cables and removing the
service pit from the middle of the crossing to
the outside to allow maintenance works to be
undertaken off the roadway.

The traffic signals were also rewired.

Greening — Ifould Street

New/Upgrade



Four new Australian Blackwood trees were
planted in Ifould Street in October

Grenfell Street footpath (Northern
side)

Renewal

Works continue on the Grenfell Street
footpath renewal with works commencing in
October on the northern side at Harry’s Bar
heading east towards James Place.

The footpath renewal includes the renewal of
paving, demolition of the old paving, installing
a new rubble base, installing new tactiles and

renewing property drainage connections.

Works will be ongoing until the Christmas
period.

Veale Gardens — Pump system

Renewal
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Work is nearing completion on the renewal of
the water pump system for the Veale Gardens
moat and ponds.

The new system will improve operations as
well as water and electricity efficiency.

The work includes new transfer pumps,
submersible pumps at the ponds and a new
telemetry and control system.

Works were undertaken with minimal
disruption to activities in the gardens.

The final testing and commissioning of the
new system is expected in November 2025.

Fire Door Renewal Program

Renewal



Before

After

This project has involved the replacement of
fire doors across multiple sites including the
Adelaide Town Hall, Eagle Chambers, Topham
Mall, and multiple UParks.

Pictured is the fire door at Topham Mall that
was replaced and Artwork reinstated by Artist
Sam Brooks.

Adelaide Town Hall Back of
House Carpet

Renewal
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Before

After

This project involved the renewal of the
Adelaide Town Hall back of house carpet.

This project now completes the carpet
renewals in the Town Hall back of house and
brings uniformity through this area. The works
extend down the stairs to the ground floor.



