

Integrated Community Engagement Program 2023/24 (as of 27/02/2024)

The below table is a forecast of the timelines for the development or review of key strategies, plans or policies that include engagement for 2023/24

Some of these dates are indicative only and the document will continue to be refined.

The dates within the integrated community engagement framework are a forecast, indicating expected timelines, noting there may be legislative or other reasons why these may need to be modified over the life of the plan							
	Project Planning May involve Council Member engagement	Research and Data May involve targeted stakeholder engagement	Draft	Consult Will involve broader community engagement	Analyse and Amend	Adopt and 'close the loop'	Related strategies
City Plan	2022	Jan-Oct 23	Oct 23 – Mar 24	Apr 24	Apr – May 24	June 24	Strategic Plan, Transport Strategy, Asset Management Plans, Economic Development Strategy, Housing Strategy, Integrated Climate Strategy
Transport Strategy	Nov 23 – Mar 24	Mar 24 – July 24	June-July 24 (Discussion Papers) Dec 2024 (Strategy documents)	Aug – Sept 24 (on M&P Framework and Discussion Papers) Jan 25 – Feb 25 (-on draft Strategy documents)	Mar 25	Apr – May 25	Strategic Plan, City Plan Asset Management Plans
Economic Development Strategy	2022-23	2022-23	Mar 24	Apr – May 24	Jun 24	Jul 24	Strategic Plan, Housing Strategy, AEDA Strategic Plan, Strategic Property Action Plan

Recommendation 2 - Item 7.2 - Attachment A

The dates within the integrated community engagement framework are a forecast, indicating expected timelines, noting there may be legislative or other reasons why these may need to be modified over the life of the plan							
	Project Planning	Research and Data	Draft	Consult	Analyse and Amend	Adopt and 'close the loop'	Related strategies
	May involve Council Member engagement	May involve targeted stakeholder engagement		Will involve broader community engagement			
Asset Management Plans		July 23 – Dec 23	Sept 23 – March 24	April – May 24	June 24	June 24	Strategic Plan, City Plan, Other Asset Management Plans
Transportation	Ongoing	Nov 2021	Nov 23	Dec 23 – Feb 24	Mar 24	Apr 24	
Urban Elements	Ongoing	Nov 2021	Nov 23	Dec 23 – Feb 24	Mar 24	Apr 24	
Buildings	Ongoing	Jun 2022	Feb 24	Mar 24 – Apr 24	Apr 24	May 24	
Park Lands & Open Space	Ongoing	Nov 2021	Mar 24	Apr 24 – May 24	May 24	June 24	
Water Infrastructure	Ongoing	Nov 2021	Mar 24	Apr 24 – May 24	May 24	June 24	
Lighting & Electrical	Ongoing	Nov 2021	Mar 24	Apr 24 – May 24	May 24	June 24	
Community Engagement Policy <i>(Pending Charter)</i>	TBC	TBC	TBC	TBC	TBC	TBC	All
Housing Strategy	Feb-May 23	Apr- Sep 23	Oct 23	Nov 23 – 10 Jan	Jan 24	Mar 24	Economic Development Strategy, Strategic Property Action Plan
Homelessness Strategy	Feb-May 23	Apr- Sep 23	Oct 23	Nov 23 – 10 Jan	Jan 24	Mar24	Economic Development Strategy, Strategic Property Action Plan
Annual Business Plan and Budget 24/25	Oct – Dec 23	Dec 23 – Feb 24	Jan -April 24	April – May 24	June 24	June 24	All
Encroachment Policy update	3 Oct 23	July 23 – Sep 23	Oct 23	Jan 24 (4 week consultation period)	Mar - April 24	May 24	N/A

Recommendation 2 - Item 7.2 - Attachment A

The dates within the integrated community engagement framework are a forecast, indicating expected timelines, noting there may be legislative or other reasons why these may need to be modified over the life of the plan							
	Project Planning May involve Council Member engagement	Research and Data May involve targeted stakeholder engagement	Draft	Consult Will involve broader community engagement	Analyse and Amend	Adopt and 'close the loop'	Related strategies
Urban Greening Strategy	July 22 - Oct 22	Jan 24	Aug 24	Oct 24	Nov 24	Dec 24	Transport Strategy, Strategic Plan, City Plan,
<i>By-laws</i>	Nov 23 – Jan 24 May 24	Internal – Sep – Oct 23	Jan – Feb 24	April 24	March - 24	May – June 24	Internal Engagement Executive Presentation Council Member Workshop Draft By-Laws Community Consultation
<i>Cultural Policy/Cultural Strategy</i>	TBC	TBC	TBC	TBC	TBC	TBC	TBC
<i>Disability Access and Inclusion Plan</i>	Feb 23	Feb - Aug 23	Sep - Oct 23	Feb 24 – Apr 24 - Council Draft approval for consultation	TBC	TBC	All

Integrated Community Engagement Program 2023/24 (as of 27/02/2024)

The dates within the integrated community engagement framework are a forecast, indicating expected timelines, noting there may be legislative or other reasons why these may need to be modified over the life of the plan.

Closed Projects	Opened	Closed
ACMA Strategic Plan	11/11/2022	30/11/2022
Let's step it up: What's next for a low carbon Adelaide? - Draft Climate Action Plan 2022–2025 and Climate Policy	31/10/2022	11/12/2022
Planning System Implementation Review	19/12/2022	13/01/2023
City Works Permit: Zancott Traffic Group and Built Pty Ltd. - Full road closure of King William Street, Southbound Lanes	1/03/2023	25/01/2023
City Works Permit: Flo Traffic Services and Pelligra	18/01/2023	9/02/2023
Adelaide Motorsport Festival	27/01/2023	17/02/2023
Paxton's Walk	3/01/2022	1/03/2023
National Heritage Management Plan for the Adelaide Park Lands and City Layout	1/03/2023	28/03/2023
Hamilton Place One Way	14/03/2023	14/04/2023
Renewable electricity purchase for businesses and organisations within the City of Adelaide	1/03/2023	1/05/2023
City Works Permit: Arcon Architectural Construction	3/05/2023	25/05/2023
Harvest Rock 2023 - Temporary closure of Bartels Road	5/05/2023	25/05/2023
City Works Permit: Reds Global and Prime Traffic Solutions - Closure of Frome Street	23/05/2023	14/06/2023
Business Plan and Budget	25/05/2023	18/06/2023
Pitt Street (M2R final stage)	1/06/2023	26/06/2023
Street Planting	9/06/2023	29/06/2023
Recycling food and other green waste at home	15/06/2023	30/06/2023
Newlands Lane Upgrade (Stormwater & lighting/resurfacing or closure)	9/06/2023	7/07/2023
Kingston Terrace Concept Design/Kingston Terrace East Stormwater Improvement	20/06/2023	14/07/2023
Wakefield Street Streetscape Improvement	26/06/2023	21/07/2023
City Works Permit: Yellow Berry Construct Pty Ltd and Cucci Investments Pty Ltd, full road closure of John Street	4/07/2023	26/07/2023
Adelaide Park lands - Draft Community Land Management Plan	7/07/2023	31/07/2023
E-Scooter Parking Trial	10/05/2022	1/08/2023
2024 Adelaide Fringe - Temporary closure of Rundle Road	13/07/2023	3/08/2023
Adelaide Aquatic Centre - 42-year park lands lease agreement/construction licence for development	13/07/2023	3/08/2023
City Works Permit: Your Say Adelaide - Flo Traffic Services and Pelligra, full road closure of Pirie Street.	18/07/2023	9/08/2023

Recommendation 2 - Item 7.2 - Attachment A

Closed Projects	Opened	Closed
Flinders Street Streetscape Improvement	21/07/2023	1/09/2023
City User Profile	19/08/2023	9/09/2023
Draft Victoria Park Masterplan	17/08/2023	11/09/2023
EOI Parklands Facilities	14/08/2023	22/09/2023
Behavioural Support Policy	4/09/2023	5/10/2023
Park lands Dry Area Review	22/09/2023	20/10/2023
Cleansing Service Trial	4/08/2023	22/10/2023
Draft Code of Practice for Access to Council and Committee Meetings and Documents	3/10/2023	25/10/2023
Toilets Park 17 – 1 st Consultation	10/10/2023	7/11/2023
Austral East End Street Party New Year's Eve 2023	14/11/2023	4/12/2023
Adelaide International (Tennis) - 5 January to 15 January 2024	13/11/2023	4/12/2023
Expression of Interest Victoria Park/Pakapakanthi Sports Facilities 2024/2025	15/11/2023	20/12/2023
Melbourne Street - Wombat Crossing	18/10/2023	15/11/2023
Melbourne Street Bus Stop 4	18/10/2023	15/11/2023
Strategic Plan 2024-2028	27/10/2023	20/11/2023
Charles Street Road Closure	23/10/2023	24/11/2023
Park Lands Community Buildings Policy	20/10/2023	27/11/2023
Melbourne street - temporary footpath extensions.	1/11/2022	30/06/2024
Creating a 'greener' city	1/07/2022	2/02/2024
Melbourne street -Main Streets Revitalisation	16/11/2022	20/12/2023
Hindley Street - temporary footpath extensions.	15/11/2021	30/11/2023
Francis Street Renewal	6/03/2023	22/12/2023
Strategic Plan 2024 - 2028	27/10/2023	20/11/2023
Draft Homelessness Strategy	23/11/2023	19/01/2024
Draft Housing Strategy	23/11/2023	19/01/2024
Harvest Rock 2024	11/01/2024	31/01/2024
City Works: Besix Watpac and Seychell Traffic, full northbound closure of King William Street (between Franklin Street and Waymouth Street)	1/10/2024	1/02/2024
Asset Management Plans - Urban Elements	15/12/2023	9/02/2024
Asset Management Plans - Transportation	15/12/2023	9/02/2024

Closed Projects	Opened	Closed
Hutt Street - Main streets Revitalisation (temporary footpath extension)	7/03/2022	15/01/2024
Urban Greening Strategy	17/11/2023	31/01/2024
Rymil Kiosk Lease	24/11/2023	15/12/2023
Encroachment Policy (Update)	14/12/2022	26/02/2024

Open Projects (as of 27/02/2024)	Opened	Closed
Adelaide Town Hall Façade Conservation Works	3/08/2023	TBC
Rymill Lake/Murlawirrapurka (Park 14) Upgrade	24/08/2023	TBC
Veale Gardens	28/06/2023	TBC
Hutt Street - Entry Rejuvenation	14/12/2022	TBC
Resilient Flood Planning Project	19/04/2023	TBC
Gouger Street - Main streets Revitalisation	19/2/2024	TBC
Hindley Street - Main streets Revitalisation	11/03/2022	TBC
Waymouth Street/Topham mall intersection	16/03/2023	TBC
Reeces Lane	5/02/2024	9/03/2024
Toilets Park 17 – 2 nd Consultation	12/02/2024	11/03/2024
Halifax - Community Land	23/02/2024	18/03/2024
Integrated Climate Strategy	5/02/2024	15/03/2024

Upcoming Projects TBC
Planning and Design Code Amendment
City Wide Speed Limit Review
War Memorial Drive - Pedestrian Crossing Project
Waste Management Guidelines
Cultural Policy
Light Square Masterplan
Street Trees/Greening
Central Market Trolleys
draft Funding policy
Business Survey
Resident Survey
Frome Bikeway