



ADL
GRAND FINAL


VAILO

**CONSULTATION
PROCESS**

KADALTILLA – 27 MAY 2026

- 1. Declared Area**
- 2. Declared Area vs Event Fence**
- 3. Key Dates**
- 4. Associated Event**
- 5. Staged Work Exclusion Zones – Build & Dismantle**
- 6. Road Closures & Openings**
- 7. Proposed Works**

DECLARED AREA vs EVENT FENCE



KEY DATES



Gradual Openings

- 1 Dec – Bartels & Hutt
- 1 Dec – Dequetteville
- 3 Dec - Wakefield

2026 KEY MILESTONES		FROM	TO	DURATION	2025
PRESCRIBED WORKS PERIOD		2 September 2026	7 February 2027	159	159
ROAD OCCUPATION	Hutt St, Bartels Rd & Dequetteville Tce (North Bartels)	6.00am 20 November 2026	6.00am 1 December 2026	11	11
	Dequetteville Tce (South Bartels)	6.00am 20 November 2026	3.00pm 1 December 2026	11	11
	Wakefield Rd & East Tce	6.00am 20 November 2026	6.00am 3 December 2026	13	13
EAST/WEST PATHWAYS PARK 16	Central North E/W	5 October 2026	2 December 2026	As required	As required
	Central South E/W	2 November 2026	18 December 2026	As required	As required

KEY DATES


Event Declared Period:

Thursday 19 November - Sunday 22 November 2026

No additional road closures outside of ADLGF program is required.

SOUTH AUSTRALIAN
MOTOR SPORT ACT 1984
AS AMENDED


Boundary of the declared area
Hundred of Adelaide
County of Adelaide


The boundary of the declared area is shown 

Town Acre shown as T.A. 356

Certified Correct


Surveyor General





***NB:**
Full precinct closure for ADLGF occurs 12midnight Friday 20 November 2026.


STAGED WORK EXCLUSION ZONES Build




Occupation Schedule

- Zone 1 ■ Week 11: Monday 7th September 2026
- Zone 2 ■ Week 10: Monday 14th September 2026
- Zone 3 ■ Week 9: Monday 21st September 2026
- Zone 4 ■ Week 8: Monday 28th September 2026
- Zone 5 ■ Week 7: Monday 12th October 2026
- Zone 6 ■ Week 5: Monday 19th October 2026
- Zone 7 ■ Week 4: Monday 26th October 2026
- Zone 8 ■ Week 3: Friday 6th November 2026
- Zone 9 ■ Week 2: Monday 9th November 2026
- Zone 10 ■ Week 1: Monday 16th November 2026
- Precinct Closure: 12:01AM Saturday 21st November 2026
- Race Week: Monday 23rd November 2026


STAGED WORK EXCLUSION ZONES Dismantle



ROAD CLOSURES



PROPOSED WORKS



Removal of the Park 16 old toilet block.

Consultation has occurred and is supported by:

- City of Adelaide Monthly Working Group
- Pedal Prix
- Adelaide Motorsport Festival
- Adelaide International Equestrian Event



